COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2021

ESTI MATE SUMVARY 16:10: 44
CONTI D C23617 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23617-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TIME ALLOW 75 WORK DAYS
I-70 & KIPLING - 48TH SI GNAL REPLACEMENT PERCENT TI ME: 74.67 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO SHE391A- 016
1-70 & KIPLING - 48TH SI GNALS REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 06/ 22/ 2021 DATE TI ME STARTED 02/08/2021
5400 M. Meeker Rd. DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 08/ 2021
Suite A DATE AWARDED 11/ 23/ 2020 DATE TI ME SToPpPeD 06/ 15/2021
DATE CONTRACT EXECUTED 12/07/2020 DATE ACCEPTED 06/ 15/ 2021
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 505, 515. 68 PARTI Cl PATI NG $ 503, 235. 68 $ 84, 121. 28
AWARD PRQJECT AMT: $ 525, 794. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 559% TOTAL EARNI NGS 503, 235. 68 84,121.28
FUNDS AVAI LABLE: $ 2,280.00 STOCKPI LED MATERI ALS 0.00 -3,266.25
GROSS EARNI NGS 503, 235. 68 80, 855. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,886.91 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 495, 348. 77 80, 855. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 495, 348. 77 80, 855. 03
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE $ 80,855.03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23617-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0004 16: 10: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renmpval of Median Cover 0. 000 0. 000
5% 0. 000 0. 00
57. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 64. 000 31. 000
SY 33. 000 1, 320. 00
40. 00000 64. 000 2, 560. 00
0015 202-00203  *Renoval of Curb and Gutter 69. 000 41.000
LF 28. 000 644. 00
23. 00000 69. 000 1, 587. 00
0020 202-00206 *Renpval of Concrete Curb Ranp 115. 000 82.000
SY 33. 000 1, 320. 00
40. 00000 115. 000 4, 600. 00
0025 202-00220  *Renpval of Asphalt Mat 18. 000 0. 000
5% 18. 000 1, 080. 00
60. 00000 18. 000 1, 080. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 1. 000 6, 094. 00
6, 094. 00000 1. 000 6, 094. 00
0035 202- 04002 Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 710. 00000 1. 000 1, 710. 00
0040 203-01597 *Pot hol i ng 35. 000 35. 000
HOUR 0. 000 0. 00
277.00000 35. 000 9, 695. 00
0045 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0050 208-00002 *Erosi on Log Type 1 (12 Inch) 128. 000 128. 000
LF 0. 000 0. 00
6. 00000 128. 000 768. 00
0055 208-00035 *Aggr egat e Bag 124. 000 124. 000
LF 0. 000 0. 00

9. 00000 124. 000 1,116. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23617-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO. 0004 16: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
1, 254. 00000 1. 000 1, 254. 00
0065 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
314. 00000 0. 000 0.00
0070 208-00054 *StormDrain Inlet Protection (Type II) 1. 000 1. 000
EACH 0. 000 0. 00
285. 00000 1. 000 285. 00
0075 208- 00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 938. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
75. 00000 6. 000 450. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 3. 000 3. 000
HOUR 0. 000 0. 00
96. 00000 3. 000 288. 00
0090 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
33. 00000 6. 000 198. 00
0095 210-00815 Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
154. 00000 5. 000 770. 00
0100 210-00859 Modi fy Pedestrian Push Button 1. 000 0. 000
EACH 1. 000 195. 00
195. 00000 1. 000 195. 00
0105 210-00860 Reset Pedestrian Push Button 3. 000 1.000
EACH 2.000 390. 00
195. 00000 3.000 585. 00
0110 210-01050 Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23617-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO. 0004 16: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00050 *Sod 160. 000 0. 000
SF 160. 000 640. 00
4.00000 160. 000 640. 00
0120 304- 06000 *Aggregat e Base Course (C ass 6) 15. 420 0. 000
TON 15. 420 2,374.68
154. 00000 15. 420 2,374.68
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 15. 000 7, 695. 00
513. 00000 15. 000 7,695. 00
0130 503-00036 *Drilled Shaft (36 Inch) 57.000 57. 000
LF 0. 000 0. 00
375. 00000 57. 000 21, 375. 00
0135 503-00048 *Drilled Shaft (48 Inch) 21. 000 21. 000
LF 0. 000 0.00
481. 00000 21.000 10, 101. 00
0140 607-11525 *Fence (Pl astic) 30. 000 30. 000
LF 0. 000 0. 00
4.00000 30. 000 120. 00
0145 607-52900 Li ne Post (Chain Link) 0. 000 0. 000
EACH 0. 000 0.00
162. 00000 0. 000 0. 00
0150 608-00006 *Concrete Sidewalk (6 Inch) 29. 000 0. 000
SY 29. 000 3,567.00
123. 00000 29. 000 3,567. 00
0155 608-00010 *Concrete Curb Ranp 175. 000 121. 000
5% 54. 000 14, 040. 00
260. 00000 175. 000 45, 500. 00
0160 608-00015 *Det ect abl e War ni ngs 30. 000 0. 000
SF 30. 000 2,820.00
94. 00000 30. 000 2, 820. 00
0165 609-21020 *Curb and CGutter Type 2 (Section Il-B) 62. 000 34. 000
LF 28. 000 1,932.00

69. 00000 62. 000 4,278. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23617-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO. 0004 16: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 332. 000 332. 000
LF 0. 000 0. 00
27.00000 332. 000 8, 964. 00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 664. 000 664. 000
LF 0. 000 0. 00
29. 00000 664. 000 19, 256. 00
0185 613-01200 2 Inch Electrical Conduit (Plastic) 222.000 222.000
LF 0. 000 0. 00
13. 00000 222.000 2,886.00
0190 613-01300 3 Inch Electrical Conduit (Plastic) 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0195 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 635. 00000 4.000 6, 540. 00
0200 613-07005 Type Five Pull Box 1.000 1.000
EACH 0. 000 0. 00
2,084. 00000 1. 000 2,084.00
0205 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 285. 00000 1. 000 5, 285. 00
0210 613-13008 Lunminaire (LED) (8,000 Lunens) 4. 000 4.000
EACH 0. 000 0. 00
646. 00000 4. 000 2,584.00
0215 613-80130 Service Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
5, 898. 00000 1.000 5, 898. 00
0220 614-00011 Sign Panel (Cass I) 30. 000 30. 000
SF 0. 000 0. 00

25. 00000 30. 000 750. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23617-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO. 0004 16: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
438. 00000 8. 000 3,504. 00
0230 614-70336 Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
529. 00000 16. 000 8, 464. 00
0230 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
696. 00000 4.000 2,784.00
0240 614-72836 Conflict Mnitor 1. 000 1. 000
EACH 0. 000 0. 00
1, 010. 00000 1. 000 1, 010. 00
0245 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
13, 246. 00000 1. 000 13, 246. 00
0250 614-72860 Pedestrian Push Button 8. 000 5. 000
EACH 3.000 840. 00
280. 00000 8. 000 2,240. 00
0255 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 3. 000 3,774.00
1, 258. 00000 3. 000 3,774.00
0260 614-72866 Fire Preenption Unit and Tiner 4.000 1.000
EACH 3. 000 4, 446. 00
1, 482. 00000 4.000 5,928. 00
0260 MATERI AL ALLOMNCE Fire Preenpt Unit + Tinmer 3. 000
EACH -3.000 -3,266. 25
1, 088. 75000 0. 000 0.00
0265 614-72887 M crowave Vehicle Radar Detector 6. 000 6. 000
EACH 0. 000 0. 00

6, 048. 00000 6. 000 36, 288. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23617-BI D ESTI MATE RUN
PRQIECT: SHE391A- 016 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 MATERI AL ALLOWANCE M rcowave Vehil ce Radar Detector 0. 000
EACH 0. 000 0.00
5, 140. 80000 0. 000 0. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
13, 491. 00000 1. 000 13, 491.00
0270 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-30 FtO
EACH 0. 000 0.00
11, 207. 00000 0. 000 0. 00
0275 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
15, 429. 00000 1. 000 15, 429. 00
0275 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-40 Ft)
EACH 0. 000 0.00
12, 319. 00000 0. 000 0. 00
0280 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
15, 999. 00000 1.000 15, 999. 00
0280 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-50 Ft)
EACH 0. 000 0.00
12, 736. 00000 0. 000 0. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
22, 839. 00000 1. 000 22, 839. 00
0285 MATERI AL ALLOWANCE Traffic Signal -Light Pole (1-60 Ft) 0. 000
EACH 0. 000 0.00
16, 936. 00000 0. 000 0. 00
0290 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 1.000
EACH 0. 000 0. 00
5, 978. 00000 1.000 5,978. 00
0290 MATERI AL ALLOWANCE Traffic Signal Controller 0. 000
EACH 0. 000 0.00

5, 081. 30000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23617-BID ESTI MATE RUN 06/ 22/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO. 0004 16: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
6, 527. 00000 1. 000 6,527.00
0300 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 178. 000 178. 000
LF 0. 000 0. 00
8. 00000 178. 000 1,424.00
0305 614-87012 Fiber Optic Termnation Panel (12 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
794. 00000 1. 000 794. 00
0310 614-87320 Closed Circuit Tel evision 1. 000 1.000
EACH 0. 000 0. 00
4,592. 00000 1.000 4,592. 00
0315 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 3,454.00
3, 454. 00000 1. 000 3,454.00
0320 614-87692 Et hernet Switch Type II 1. 000 1. 000
EACH 0. 000 0. 00
3, 345. 00000 1.000 3,345. 00
0325 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
8, 756. 00000 1. 000 8, 756. 00
0330 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
42, 206. 00000 1. 000 42, 206. 00
0335 626-01114  *Public Information Managenent (Tier V) 87. 000 72.000
DAY 15. 000 900. 00
60. 00000 87.000 5,220. 00
0340 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 300. 000 0. 000
Li ne
) SF 300. 000 6, 600. 00
22. 00000 300. 000 6, 600. 00
0345 630- 00000 *Fl aggi ng 476. 000 339. 000
HOUR 137. 000 4,795.00

35. 00000 476. 000 16, 660. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0350 630-00003

0355

630- 00006

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385

630- 80355

0390

630- 80357

0395

630- 80360

0400 630-80380

C23617

23617-BID
SHE391A- 016

| TEM
DESCRI PTI ON

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

21. 000

HOUR
50. 00000
21.000

HOUR
6. 00000
36. 000

DAY
57. 00000
50. 000
DAY

766. 00000
6. 000

EACH
57. 00000
22.000

EACH
23. 00000
34.000

EACH
52. 00000
4. 000

EACH
2, 280. 00000
2.000

EACH
285. 00000
40. 000

EACH
35. 00000
75.000

EACH

4. 00000

QrY TH'S PERI OD
QTY TO DATE

14.
21.

25.
11.
36.

36.
14.
50.

19.

30.
. 400
34.

36.

67.
. 500
75.

. 000
. 000
. 000

. 000

000
000

000
000
000

000
000
000

. 400
. 600
. 000

800

. 200
22.

000

600

000

. 700
. 300
. 000

. 800
. 200
. 000

000

. 000
40.

000

500

000

Page 9

ESTI MATE RUN 06/ 22/ 2021

700.

84.

627.

10, 724.

34.

50.

176.

684.

57.

140.

30.

00

60

16:10: 44

AMOUNT

1, 050.

126.

2, 052.

38, 300.

342.

506.

1, 768.

6, 840.

570.

1, 400.

300.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

C23617
23617-BID
SHE391A- 016

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 10
ESTI MATE RUN 06/ 22/ 2021
16: 10: 44

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0405 630-80393

0410

630- 85041

0415

632- 00000

0420

700-70010

0425

700- 70082

0430

700-70111

0435 700-70380

CAT NO0400

0440 620-00005

0445 620- 00020

ROADWAY

Panel s

*Stackabl e Vertical

*NMobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/' A Furnish & Install Electrical Service

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
30. 000
EACH
23. 00000
16. 000
DAY
228. 00000
0. 000
LS
2, 292. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
6, 208. 00000
1. 000
EACH
371. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

27.000
3. 000
30.

69

000 690. 00

8. 000
8. 000
16. 000

1, 824.00

3, 648. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

498, 936.68 $ 80,855.03% 496, 656.

1. 000
0. 000 0.
1.000

00

6, 208. 00

1. 000
0. 000 0.
1. 000

00

505,515.68 $ 80,855.03% 503,235



